

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.						
Team Members	Role/ Responsibility	Email				
Abdul Kudus Zakaria Mukhtaru	Project Manager	a.zakariam@alustudent.com				
Derrick Gatete	Project Manager	d.gatete@alustudent.com				
Task Allocation and Tracker						
	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Data handling: loading, reshaping, missing values, encoding (cells 3–12)	Gatete Derrick	30/09/2026	Completed	Yes	
	Standardization, covariance, eigendecomposition, sorting (cells 13–21)		30/09/2026	Completed	Yes	
	Paraphrases: the covariance answer (cell 17) and Q1		30/09/2026	Completed	Yes	
	Creates the GitHub repo and uploads the files	Abdul Kudus Zakaria Mukhtaru	30/09/2026	Completed	Yes	
	Task 2: explained variance and choosing k (cells 22–27)		30/09/2026	Completed	Yes	
	Projection and plots (cells 28–34)		30/09/2026	Completed	Yes	
	Task 3: benchmarking (cells 36–40)		30/09/2026	Completed	Yes	
	Interpreting answers: Q2 and Q3 · fills the contribution sheet · makes the combined PDF		30/09/2026	Completed	Yes	
			[Date]			
Meeting Attendance Log						
Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
24/09/2026	Going through the assignment	Abdul Kudus Zakaria Mukhtaru	Gatete Derrick Abdul Kudus Zakaria Mukhtaru	Understanding of the assignment Creation of the Github repo Discussing and finding the dataset to use Division of tasks	Finalizing the assignment	
29/09/2026	Finalizing and reviewing the progress made	Gatete Derrick	Gatete Derrick Abdul Kudus Zakaria Mukhtaru	Reviewing the progress made making the final changes and corrections Debugging errors	Submission of the assignment	